
Exeter Recreation Park Multigenerational Community Center

Opinion of Probable Construction Cost

CONSTRUCTION DIVISIONS ESTIMATED COST SCOPE COMMENTS

DIVISION 1 - GENERAL REQUIREMENTS 720,000$               

DIVISION 2 - DEMO/ RELOCATE 35,000$                 

DIVISION 3 - CONCRETE  $              307,000 Building Concrete only

DIVISION 4 - MASONRY  $              806,500 

DIVISION 5 - METALS  $              428,000 

DIVISION 5 - MISC. METALS  $                60,000 

DIVISION 6 - ROUGH CARPENTRY  $              175,000 Includes front entry way 

DIVISION 6 - FINISH CARPENTRY  $                90,000 Millwork, Window sills & Trim

DIVISION 7 - WATERPROOFING & 

CAULKING
 $              118,000 

DIVISION 7 - SPRAY FOAM INSULATION  $                67,500 

DIVISION 7 - EPDM  $              263,500 

DIVISION 7 - ASPHALT SHINGLE ROOF  $                42,500 

DIVISION 7 - FIBER CEMENT SIDING  $                61,000 

DIVISION 8 - DOORS & FRAMES  $                65,000 

DIVISION 8 - STOREFRONTS & GLAZING  $              135,000 
includes $5K for mirrors & money for door 

operators

DIVISION 8 - FIBERGLASS WINDOWS  $                91,000 

DIVISION 8 - KALWALL  $                64,000 

DIVISION 9 - DRYWALL  $              400,000 

DIVISION 9 - ACT  $              124,000 includes tectum in Gym

DIVISION 9 - FLOORING  $              215,000 

DIVISION 9 - PAINTING  $                89,000 

DIVISION 9 - GENERAL & FINAL CLEANING  $                30,000 

DIVISION 10 - SPECIALTIES  $              108,500 
Toilet Accessories, folding door, display 

boards, display case, TV, wall graphics, 

DIVISION 11 - EQUIPMENT  $              132,000 Gym Equipment Listed in Scope

DIVISION 11 - KITCHEN EQUIPMENT  $                       -   

DIVISION 12 - FURNISHINGS  $                40,000 Motorized shades and shades,

DIVISION 21 - FIRE PROTECTION  $                78,000 

DIVISION 22 & 23 - PLUMBING & HVAC  $              884,000  Simplified HVAC Systems (not as detailed) 

DIVISION 26 - ELECTRICAL  $              568,000  Includes security and access controls 

BUILDING SUBTOTAL  $           6,197,500 

Site Demo/Removals 156,250$               

Preliminary Site Work 200,000$               

Rock Excavation (Ledge Allowance) 50,000$                 

Earthwork 437,500$               

Foundation Drainage  $                15,750 

Storm Drainage  $              175,000 

Sewer System  $                54,200 

Water System  $                85,000 

Underground Utilities  $              110,000 

Select Gravels, Paving & Curbing  $              458,675 

Grading/Landscaping 300,000$               

Site Improvements 125,000$               

DIVISION 31 - EARTHWORK/ SITE  $           2,167,375 

TOTAL CONSTRUCTION 8,364,875$           

Liability Insurance 83,649$                 

Umbrella Insurance -$                      

P&P Bond 104,561$               

CM Contingency - 7.5% 627,366$               

CM Fee 3.5% 292,771$               

Total Hard Costs 9,473,221$           

Architectural Design 495,800$               

Civil Engineering 100,000$               

Builder's Risk -$                      

Utility Fees 75,000$                 

Geotechnical & Materials Testing 50,000$                 

Owner Contingency - 3% 250,946$               

FF&E - 5% of Building Cost -$                      

Total Soft Cost 971,746$               

Total Project Cost 10,444,967$         

Planet Playground Allowance 400,000$              

Say 10,844,967$         

Note:


